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During a recent visit of the Project Officer early in

January, he requested that we start work immediately on the

prototype attaché case, As an economical measure, we sug-

gested that the height of this case be increased slightly

to permit the use of the present standard

[]thereby avoiding the need of designing and fabricating

an additional size. In addition, it was further requested

that the case be provided

By the end

of the month, the wooden frame of the case had been fabricated,

and the microswitch well and lock wells cut out. The miocro-

switch assembly was completed and suitable locks were obtained

and revorked to provide the maximum area
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cluded in this report,
FUTURE WORK

The

during the first

week in February and should be ready for inspection by the

customer by the middle of the month.
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Total Amount of Contract
Expenditures for January 1961
Total Expenditures to 51 January 1961
Balance of Contract

Expiration Date: 1 July 1961
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